
Architecture Studio: 2nd Year Spring Coordinator:  Kai Gutschow  
Spring 2008, CMU, Arch #48-205 Email: gutschow@cmu.edu

(2/1/08)

OVERVIEW of Proj.1 & Proj. 2 Assignment & Crit Schedule  (Subject to Revision: see www.andrew.cmu.edu/course/48-205)   
Week / End Monday Wednesday Friday  (Lec. MM103 1:30-2:50)

#1 Jan. 14  Lec.1 (MM A14): Intro. to
 Studio, Proj.1 & Proj.2

16 18 Lec.2: Intro. Proj.2, dfab (Ficca) 
Discuss Block System design process
Assign “Masonry Charette” to groups
    Divide each studio into 3 groups
VELUX Jury (3-5pm, MM203)

Ice Cream, 4:30, CFA214

#2 21 MLK Day - No Studio 
Work on group masonry charette
Work on Fire Tower
Work on indiv. Block System
Wats:ON Lec.: K. Sejima, 1/22, 7pm, McConomy º

23  Review “Masonry Charette” group projs.
Crit progress on indiv. Block Project 
Crit progress on Fire Tower

M&A Masonry Field Trip, 1/24 º

25 Review indiv. Block Systems (analog model,
     3D renderings, + “shaded elev’n” dwgs.)
Divide block projects into 3 groups/studio

#3 Work on
group Block
System

28 Crit Fire Tower
Review group Block Projects (P. Lewis guest)

Velux Lec.: P. Lewis, 6:30

30 Lec.3: Visible Mill Software (Ficca) 
Crit Fire Tower

Feb. 1 Lec.4: New Materiality
DUE: Design for group Block Project 
       (Rhino, Shaded Elevation & Milling Dwg)
Crit Fire Tower

#4 Create Milling
Files with
“Visible Mill”

4 MID-REVIEW FIRE TOWER
(Lubetz & Wolff; O’Toole & Price)
(Site, Plans, 1/4"Section(s), Views)

Milling of 2x2 trial foam (evening)

6 Crit Fire Tower
No work in dfab lab until Sat. 2/9

Milling of 2x2 trial foam (evening)

8 Lec.5: Craft 
Review final group Block Project   (Rhino,
      Shaded Elevation & Milling Drawing)
Crit Fire Tower

Digital Fab. Lab Grand Opening

#5 Start milling
of 4x8 sheets
groups #1-3

11 Fire tower crits

Milling 4x8 sheets #4-6 (evening)

13 Fire tower crits

Milling 4x8 sheets groups #7-9 (evening)
Structures Midterm Exam º

15 Fire tower crits

Milling 4x8 sheets groups #10-12 (evening)
Ice Cream, 4:30, CFA214

#6 DUE:
Proj.1, 10pm

18, 20  PROJ.1&2 - FINAL REVIEWS
(Lubetz & O’Toole; Wolff & Price)

22 Start Proj. 4 in studios

#7 25 Lec.6: Intro. Projs. 3 & 4 (MM A14) 27 29 Lec.7: TBA
DUE: Proj.1&2 Documentation


