

ARTHUR LUBÉTZ ASSOCIATES ARCHITECTS

Automobile Project

Due Monday, 21 March:

- Verbal, with senses and experience
- 1/8 " Floor Plan, with site
- Drawing placing project in context
- 1/8" Model
- 1/8" Section
- Interior Perspective
- Materials and Structure

Wednesday, 23 March

- 1/2" Section

Friday, 25 March

- 1/2" Sections
- 1 1/2" Details [2]; 2 revised 1/2" Sections; Revisions to 21 March work

Wednesday, 30 March

- Revisions

1 April

- Work on Presentations for Mid Review

4 April

- Mid Review. Revisions from 21 March: Two 1/2" Sections; Two Details; Perspective

6 April

- Revise Details and Structure *NEW DRAWINGS*

8 April

- Revise Details and Structure *NEW DRAWINGS*

11 April

- 1/4" Cartoon Layout of entire Presentation

18 April

- All Drawings; Layout complete