

Sep-01						
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

Oct-01						
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2	3	4	5	6	7
8	9	10	11 <i>Due: Milestones Schedule</i>	12	13	14
15 This Week (15-17th): Talk with Vision Center-Bridgeville (682-5600) 15-23rd: Contextual Studies of users	16 <i>Due: 10 concept sketches; website</i>	17	18 Define focus (WPSBC vs VisCenter)	19 Mid-Semester Break	20 Mid-Semester Break	21 Mid-Semester Break
22 Mid-Semester Break This Week: Contextual Design Sketches, models Design opportunity Functionality Scenarios for prototype 15-23rd: Continue Contextual Studies of users	23 <i>Due: rough models; interface sketches; website</i>	24	25 <i>Due: Interim Critique(detailed scenario, refined models, sketches)</i> After crit, refine.	26	27	28
29 This Week: Development Process (forms, interaction styles) User/Client Feedback	30 <i>Due: website</i>	31	November 1 <i>Due: Detailed scenario, prototype-in-progress)</i> Re-Iterating	2 Re-Iterating	3 Re-Iterating	4 Re-Iterating

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
November 5 This Week: Presentation Preparation	6	7	8 <i>Due: A3 Development Phase Final Critique</i>	9	10	11
12 This Week: Begin Refinement Phase User testing Client feedback	13	14 Model making	15	16	17	18
19 This Week: Refining Modelling Screen refining Testing	20	21	22	23	24	25
26 This Week: Testing-Thinking-Refining	27	28	29	30 Design Freeze	December 1	2
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
Presentation Preparation and Polishing	4	5	6	7	8	9

December This/Next Week: Final Critique Expected	11 Last Day of Classes	12 Finals	13 Finals	14 Finals	15	16
17 Finals	18 Finals	19 Finals	20 Finals	21	22	23
24	25	26	27	28	29	30
31	January	2	3	4	5	6